

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

অধ্যক্ষের কার্যালয়

শেখ রেহানা টেক্সটাইল ইঞ্জিনিয়ারিং কলেজ, গোপালগঞ্জ

বার্ষিক ক্রয় পরিকল্পনা: ২০২৪-২০২৫

Package No	Description of Procurement Package: Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Sources of Fund	Estimated Cost (TK)	Time Code for Process	Not Used in Goods	Invile / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3211127	Books and periodicals	Lot	4	DPM	Principal	GoB	85,000	Planned Dated Planned Days Actual Dates									
3252108	Sanitation items	Lot	1	DPM	Principal	GoB	6000	Planned Dated Planned Days Actual Dates									
3255105	Paper, marker and Other items	Lot	3	DPM	Principal	GoB	75,000	Planned Dated Planned Days Actual Dates									
3256102	Chemical	Lot	4	DPM	Principal	GoB	100,000	Planned Dated Planned Days Actual Dates									
3256103	Consumable items	Lot	15	DPM	Principal	GoB	3,80,000	Planned Dated Planned Days Actual Dates									

Signature

Package No	Description of Procurement Package: Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Sources of Fund	Estimated Cost (1'K)	Time Code for Process	Not Used in Goods	Invite/, Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14		16	17	18
3256105	Raw materials	Lot	6	DPM	Principal	GoB	150,000	Planned Dated									
								Planned Days									
								Actual Dates									
3256107	Sports items	Lot	4	DPM	Principal	GoB	80000	Planned Dated									
								Planned Days									
								Actual Dates									
3257105	Innovation	Lot	2	DPM	Principal	GoB	35000	Planned Dated									
								Planned Days									
								Actual Dates									
3257301	National Days	Lot	6	DPM	Principal	GoB	130000	Planned Dated									
								Planned Days									
								Actual Dates									

Handwritten signatures

Package No	Description of Procurement Package: Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Sources of Fund	Estimated Cost (I'K)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14		16	17	18
3258101	Repair of Motors	Lot	5	DPM	Principal	GoB	125000	Planned Dated									
								Planned Days									
								Actual Dates									
3258102	Repair of Furniture's	Lot	4	DPM	Principal	GoB	100,000	Planned Dated									
								Planned Days									
								Actual Dates									
3258103	Repair of Computer	Lot	5	DPM	Principal	GoB	110000	Planned Dated									
								Planned Days									
								Actual Dates									
3258105	Repair of others Machines & equipment's	Lot	7	DPM	Principal	GoB	165000	Planned Dated									
								Planned Days									
								Actual Dates									
41122/02	Purchase of computers and accessories	Lot	4	DPM	Principal	GoB	100000	Planned Dated									
								Planned Days									
								Actual Dates									
41124/03	Purchase of electrical equipment	Lot	2	DPM	Principal	GoB	45000	Planned Dated									
								Planned Days									
								Actual Dates									
41124/05	Purchase of Fire extinguisher equipment	Lot	6	DPM	Principal	GoB	15000	Planned Dated									
								Planned Days									
								Actual Dates									

[Handwritten signature]

4112410	Purchase of Office equipment	Lot	2	DPM	Principal	GoB	45000	Planned Dated											
								Planned Days											
								Actual Dates											
								Planned Dated											
4112414	Procurement of Furniture's	Lot	7	DPM	Principal	GoB	130000	Planned Days											
								Actual Dates											
								Planned Dated											
								Planned Days											
3243102	Gas and Fuel	Lot	8	DPM	Principal	GoB	200000	Actual Dates											
								Planned Dated											
								Planned Days											
								Actual Dates											

20/09/28

ড. এ. বি. এম. ফকরুল আলম
সহকারী অধ্যাপক (মন-কামিনি, বিজ্ঞান)
শেখ রেহানা টেক্সটাইল ইঞ্জিনিয়ারিং কলেজ
গোপালগঞ্জ।

10.07.24

(ইঞ্জি.নয়ন চন্দ্র ঘোষ)
অধ্যক্ষ (অতিঃ দায়িত্ব)

শেখ রেহানা টেক্সটাইল ইঞ্জিনিয়ারিং কলেজ, গোপালগঞ্জ